




#	BLDG	PROJECT	START	END	DESCRIPTION	MANAGER	CONTACT
64	SGM	132507	5/15/2023	10/16/2023	New Solar Power Generating System	Brando Blanco	(213) 740-1638
65	SGM	443624	5/15/2023	8/4/2023	822, 824, 1004 Psychology Labs and Office Space	Monique Biraout	(213) 740-3060
66	SGM	279907	5/11/2023	11/13/2023	DFM Fire Pump Replacement/Relocation	Brando Blanco	(213) 740-1638
67	SGM	318171	8/19/2023	9/1/2023	LED Retrofit	Kevin Chen	(213) 821-4329
68	SHS	338381	7/25/2022	6/17/2023	560 New Research Lab Space	Ramon Hernandez	(213) 718-790
69	SHS	417491	5/15/2023	10/10/2023	202 Add Keypad Lock-Down Option	Nelson Claborn	(213) 740-6833
70	SHS	417152	5/15/2023	10/30/2023	203 Add Card Reader at Door	Nelson Claborn	(213) 740-6833
71	SLH	370376	12/15/2022	7/14/2023	100, 102, 200 Lighting Control Repairs and Upgrades	Adler Romero	(213) 821-5352
72	SSC	459021	3/2/2023	9/1/2023	320, 115, 117 New Physics Lab	Shouning Li	(213) 740-3068
73	SSC	409434	6/6/2022	6/23/2023	513 & 515 Lab Renovation	Shouning Li	(213) 740-3068
74	STU	516508	1/17/2023	6/30/2023	101, 101A Renovation for Sustainability Hub	Randall Figueroa	(213) 740-1277
75	STU	500942	5/22/2023	8/7/2023	4th Floor Remodel for Student Equity and Inclusion Centers	Randall Figueroa	(213) 740-1277
76	TCC	318169	10/1/2021	11/17/2023	LED Retrofit	Kevin Chen	(213) 821-4329
77	TRO	350923	4/19/2023	8/1/2023	Temporary Carbon Sequestration Reactor Experiment	Najati Al Khalil	(213) 740-1638
78	TRF	304667	1/16/2023	12/27/2024	Demolition	Hunter Gaines	(213) 740-7080
79	URH	472568	5/15/2023	7/28/2023	EVK, HRH, COL, URH Bathroom Renovations & Security Screens	Brooke Ishimoto	(213) 821-6954
80	UUC	287511	2/14/2022	2/14/2024	Dramatic Arts Adaptive Reuse	Hunter Gaines	(213) 740-7080
81	VHE	389335	3/16/2023	11/20/2023	118 Large Equipment Renovation	Susan Tobias	(213) 905-3811
82	VHE	509114	3/30/2023	6/30/2023	M30 ROM New Electrical Outlets	Lilileth Raygoza	(213) 821-2087
83	VIS	123508	5/15/2023	10/16/2023	New Solar Power Generating System	Brando Blanco	(213) 740-1638
84	WIN	135209	5/15/2023	10/16/2023	New Solar Power Generating System	Brando Blanco	(213) 740-1638
85	ZHS	510584	5/24/2023	11/13/2023	468 Laboratory Renovation	Monique Biraout	(213) 740-3060
86	ZHS	443623	5/24/2023	8/9/2023	257 Renovate Instructional Lab	Monique Biraout	(213) 740-3060
Maintenance							
a	DCC	279083	6/06/2022	6/02/2023	DFM Electrical Service Replacement	Roberto Villamar	(213) 326-3292
b	DEN	224538	1/19/2022	6/16/2023	DFM Connect Air Compressor and Vacuum Pump to Emergency Power	Roberto Villamar	(213) 326-3292
c	DEN	342910	7/18/2022	6/17/2023	DFM Air Compressor #2 Replacement	Roberto Villamar	(213) 326-3292
d	DML	407197	10/3/2022	7/7/2023	DFM - Scholars Library FCU Replacement	Bill Cadieux	(949) 616-8657

Maintenance						
a	DCC	279083	6/06/2022	6/02/2023	DPM Electrical Service Replacement	Roberto Villamar (213) 326-3292
b	DEN	224538	1/19/2022	6/16/2023	DPM Connect Air Compressor and Vacuum Pump to Emergency Power	Roberto Villamar (213) 326-3292
c	DEN	342910	7/18/2022	6/7/2023	DPM Air Compressor #2 Replacement	Roberto Villamar (213) 326-3292
d	DML	407197	10/3/2022	7/10/2023	DPM - Scholars Library FCU Replacement	Bill Cadieux (949) 616-9657

University of Southern California University Park Campus
CONSTRUCTION PROJECTS

-  CAPITAL CONSTRUCTION DEVELOPMENT PROJECTS
-  FACILITIES MANAGEMENT SERVICES MAINTENANCE PROJECTS
-  ENGINEERING UTILITIES PROJECTS
-  ITS PROJECTS
-  SITE CONSTRAINTS
-  PLANNED SITE CONSTRAINTS

Construction

#	BLDG	PROJECT	START	END	DESCRIPTION	MANAGER	CONTACT
Capital Construction							
01	ACB	388226	5/1/2023	6/15/2023	3rd Floor ARC Lab Security Improvements	Adler Romero	(213) 821-5352
02	ADM	417121	6/7/2022	8/18/2023	252 Office Remodels	Vanessa Silvestre	(213) 663-6727
03	ADM	318171	8/19/2021	9/15/2023	LED Retrofit	Kevin Chen	(213) 821-4329
04	AES	442312	7/11/2022	6/9/2023	Percussion Laboratory	Najat Al Khalil	(213) 740-1638
05	AES	459288	5/15/2023	7/4/2023	LED Retrofit	Peter Ha	-
06	AHF	417633	5/15/2023	8/7/2023	246, 247, 260 Replacement AC System	Brooke Ishimoto	(213) 821-6954
07	ANN	318169	10/11/2021	11/17/2023	LED Retrofit	Kevin Chen	(213) 821-4329
08	ANN	321365	11/4/2021	6/30/2023	Emergency Power Quick-Connects Phase 1	Roberto Villamar	(213) 326-3292
09	BDF	519706	1/16/2023	7/4/2023	F&I Video Replay System	Najat Al Khalil	(213) 740-1638
10	BIT	270787	5/15/2023	8/1/2023	BIT Biting Exterior Drainage	Laura Svoboda	-
11	BMH	459291	7/3/2023	7/24/2023	LED Retrofit	Peter Ha	-
12	CAO	389221	10/17/2022	9/8/2023	New Modular Office for Housing Behind CAP	Hunter Gaines	(213) 740-7080
13	CIC	485333	2/23/2023	6/30/2023	Fitness Center Relocation of Key Watcher	Lillieth Raygoza	(213) 821-2087
14	COL	472568	5/15/2023	7/28/2023	EVK, HRH, COL, URH Bathroom Renovations & Security Screens	Brooke Ishimoto	(213) 821-6954
15	CTV	459291	6/12/2023	7/31/2023	LED Retrofit	Peter Ha	-
16	DMC	509369	12/12/2022	6/30/2023	100 Teyr Pavilion Improvements	Francisco Soria	(213) 740-1305
17	DMC	458726	5/5/2023	6/16/2023	Under Stair Headroom Clearance Mitigation	Pedrum Vassetzadeh	-
18	DML	127190	2/27/2020	6/30/2023	DFM Stacks FCU Replacement Phase 3	Bill Cadieux	(949) 616-8657
19	DML	423733	5/18/2023	8/11/2023	Childs Way Steam DML MH37 to RGL MH46	Laura Svoboda	-
20	DMT	444124	9/13/2022	6/30/2023	Change Knobs to Lever Locks on 17 Doors	Barry Cole	(310) 489-7944
21	DRB	318171	8/19/2021	9/15/2023	LED Retrofit	Kevin Chen	(213) 821-4329
22	DXM	304667	1/16/2023	12/27/2024	Demolition	Hunter Gaines	(213) 740-7080
23	EEB	472644	1/30/2023	8/3/2023	110, 203, 349, 403, 539 Install AD400 Locks	Nelson Claborn	(213) 740-6833
24	ESH	474473	12/13/2022	6/30/2023	3rd Floor Corridor Mail Slots - Build Cabinet Doors	Francisco Soria	(213) 740-1305
25	EVK	472568	5/15/2023	7/28/2023	EVK, HRH, COL, URH Bathroom Renovations & Security Screens	Brooke Ishimoto	(213) 821-6954
26	FTO	494068	10/10/2022	6/30/2023	100B Office Remodel	Francisco Soria	(213) 740-1305
27	GCS	168633	10/25/2021	4/30/2024	New Viterbi Computer Science Building	Jerome Jontry	(213) 740-4613
28	GER	334457	5/1/2023	2/21/2024	304 Fan Coil Unit Replacement	Lee Anne Santos	(213) 905-2629
29	GFS	434454	5/15/2023	10/11/2023	Roof and Rooftop Equipment Replacement	Patricia Rosales	-
30	HAR	318171	8/19/2021	9/15/2023	LED Retrofit	Kevin Chen	(213) 821-4329
31	HER	465747	6/20/2022	7/7/2023	Basement, 1st, and 2nd Floor Relocations	Adler Romero	(213) 821-5352
32	HOH	416729	5/22/2023	8/20/2023	B1, B2 Classrooms Infrastructure Upgrade	Campbell Odening	(213) 740-3059
33	HRH	472568	5/15/2023	7/28/2023	EVK, HRH, COL, URH Bathroom Renovations & Security Screens	Brooke Ishimoto	(213) 821-6954
34	IRC	475381	3/1/2023	8/4/2023	1022 Install Operator	Nelson Claborn	(213) 740-6833
35	JFF	370881	1/5/2023	8/31/2023	2nd, 5th Floor Security	Bill Cadieux	(949) 616-8657
36	JMC	465747	6/20/2022	7/7/2023	Basement, 1st, and 2nd Floor Relocations	Adler Romero	(213) 821-5352
37	JMC	321365	11/4/2021	6/30/2023	Emergency Power Quick-Connects Phase 1	Roberto Villamar	(213) 326-3292
38	KAP	508644	1/18/2023	6/9/2023	Roof Repair	Pedrum Vassetzadeh	-
39	KDC	426281	5/22/2023	6/6/2023	102 SEDA Street System Corrections	Campbell Odening	(213) 740-3059
40	LAW	434452	5/22/2023	8/21/2023	4th Floor Roof Deck Patio Replacement	Kevin Chen	(213) 821-4329
41	LVL	413228	3/29/2023	8/18/2023	B3A Install Schlage AD400 Lock	Nelson Claborn	(213) 740-6833
42	MCB	465762	5/15/2023	3/26/2024	1st Floor North Labs	Ramon Hernandez	(213) 718-7909
43	MCB	465763	5/15/2023	3/26/2024	1st Floor South Labs	Ramon Hernandez	(213) 718-7909
44	MCB	473636	7/12/2023	8/31/2023	Basement Catwalk Access to Dehumidity Units	Susan Tobias	(213) 905-3811
45	MCB	527812	5/18/2023	7/31/2023	LL193 R/LD Mezzanine Exhaust System	Susan Tobias	(213) 905-3811
46	MCB	527815	5/18/2023	11/7/2023	LL106, LL108 Exhaust System Sound Attenuation	Susan Tobias	(213) 905-3811
47	MCO	519579	5/15/2023	9/28/2023	Copper Re-Pipe of Domestic Water	Patricia Rosales	-
48	MHP	532827	3/11/2023	6/30/2023	113 Remove Door Signs	Craig Martin	-
49	MHP	518053	5/15/2023	8/11/2023	101,102 Classroom Upgrades	Brooke Ishimoto	(213) 821-6954
50	MHP	417622	5/15/2023	7/21/2023	Exterior Historical Restoration and Roof Repair	Kevin Chen	(213) 821-4329
51	MUS	197468	12/16/2021	8/3/2023	101, 102, 102B Renovation	Najat Al Khalil	(213) 740-1638
52	MUS	459293	5/29/2023	8/14/2023	LED Retrofit	Peter Ha	-
53	OHE	396293	3/29/2023	9/28/2023	Install 15 AD400 Locks on First Floor	Nelson Claborn	(213) 740-6833
54	ONE	144638	10/24/2022	12/22/2023	Intestine Upgrade	Allison Gipson	(213) 740-8002
55	RGL	423733	5/18/2023	8/11/2023	Childs Way Steam DML MH37 to RGL MH46	Laura Svoboda	-
56	RTA	132501	5/26/2023	10/31/2023	New Solar Power Generating System	Brando Blanco	(213) 740-1638
57	RTH	483496	1/13/2023	<null>	525C Install Berm Around Equipment	Joe Fromm	-
58	RTH	510496	3/1/2023	10/5/2023	105, 110, 115, 210 Install AD400 Lock	Nelson Claborn	(213) 740-6833
59	RTH	461719	5/16/2023	8/11/2023	217 Infrastructure for New AV Equipment	Najat Kaleb	(213) 740-1638
60	SAI	132505	5/15/2023	10/16/2023	New Solar Power Generating System	Brando Blanco	(213) 740-1638
61	SCA	318169	10/11/2021	11/17/2023	LED Retrofit	Kevin Chen	(213) 821-4329
62	SCB	318169	10/11/2021	11/17/2023	LED Retrofit	Kevin Chen	(213) 821-4329
63	SCB	321365	11/4/2021	6/30/2023	Emergency Power Quick-Connects Phase 1	Roberto Villamar	(213) 326-3292