






CONSTRUCTION PROJECTS

-  SITE FENCES
-  SITE CONSTRAINTS FUTURE
-  UTILITIES
-  MAINTENANCE
-  CAPITAL CONSTRUCTION PROJECT

Construction

Capital Construction

#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
01	ACB	554044	12/26/2023	11/01/2024	406, 502 Renovation and Equipment Infrastructure	Jennifer Walker	(213) 740-3861
02	BHE	586029	07/22/2024	01/03/2025	301A Reconfigure Office and Sink	Monique Biraout	(213) 740-3060
03	CAP	606243	05/13/2024	11/26/2024	Phase 2 Kitchens (59) Casework Replacements	Howard Weissberger	(213) 821-6193
04	CAP	517571	05/13/2024	12/06/2024	Structural Improvement Phase 2	Howard Weissberger	(213) 821-6193
05	DXM	304667	1/11/2023	12/30/2024	Demolition	Hunter Gaines	(213) 740-7080
06	GAP	426077	5/20/2024	9/13/2025	Building Management System Controls Replacement	Rod Butterfield	(213) 821-4564
07	GEC	426077	5/20/2024	9/13/2025	Building Management System Controls Replacement	Rod Butterfield	(213) 821-4564
08	GFS	651500		1/3/2025	Projector Screen Replacements	Randall Figueroa	(213) 740-1277
09	HER	657340	5/13/2024	12/31/2024	Refresh 2 Existing Spaces	Pedrum Vassetzadeh	(213) 740-5157
10	JKP	605445	05/29/2024	09/19/2024	309, 311, 321 All Gender Restrooms	Randall Figueroa	(213) 740-1277
11	JMC	657340	5/13/2024	12/31/2024	Refresh 2 Existing Spaces	Pedrum Vassetzadeh	(213) 740-5157
12	KAP	651500		1/3/2025	Projector Screen Replacements	Randall Figueroa	(213) 740-1277
13	RWS	337539	03/17/2024	07/11/2025	New Women's Soccer and Lacrosse Stadium	Rod Butterfield	(213) 821-4564
14	RZC	579815	5/31/2024	9/23/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
15	SCA	579815	5/31/2024	9/23/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
16	SCB	579815	5/31/2024	9/23/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
17	SCC	579815	5/31/2024	9/23/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
18	SCE	579815	5/31/2024	9/23/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
19	SCI	579815	5/31/2024	9/23/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
20	SCS	579815	5/31/2024	9/23/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
21	SCX	579815	5/31/2024	9/23/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
22	SGM	651500		1/3/2025	Projector Screen Replacements	Randall Figueroa	(213) 740-1277
23	SHS	553478	06/07/2024	04/11/2025	5th Floor North Lab Renovation	Ramon Hernandez	(213) 821-0057
24	SOS	651500		1/3/2025	Projector Screen Replacements	Randall Figueroa	(213) 740-1277
25	STU	584563	05/24/2024	10/07/2024	201 Security Upgrade	Randall Figueroa	(213) 740-1277
26	THH	651500		1/3/2025	Projector Screen Replacements	Randall Figueroa	(213) 740-1277
27	TRO	304667	1/11/2023	12/30/2024	Demolition	Hunter Gaines	(213) 740-7080
28	UPC	581051	5/27/2024	6/19/2026	Athletics West Phase 1 (Football Performance Center)	Adler Romero	(213) 821-5352
29	VHE	629485	07/02/2024	12/16/2024	105 Install Dichlorosilane Gas Cabinet	Jaycee Borja	(213) 821-2380
30	VHE	520451	02/12/2024	11/06/2024	118A MOCVD and System Infrastructure Installation	Susan Tobias	(213) 821-5114
31	VHE	592480	04/08/2024	09/24/2024	313 Laboratory Renovation	Susan Tobias	(213) 821-5114
32	VHE	651500		1/3/2025	Projector Screen Replacements	Randall Figueroa	(213) 740-1277
33	WPH	651500		1/3/2025	Projector Screen Replacements	Randall Figueroa	(213) 740-1277

Maintenance

#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
a	DRB	458435	05/14/2024	12/20/2024	Basement Exterior Waterproofing and Repairs	Monique Biraout	(213) 740-3060
b	LVL	544807	05/13/2024	09/23/2024	West Patio Deck Waterproofing Repair	Carl Sanders	
c	RTH	541403	08/05/2024	09/20/2024	Domestic Hot Water Heat Exchanger Replacement	Darren Ito	(213) 593-1027
d	SGM	279907	05/09/2023	09/20/2024	DFM Fire Pump Replacement/Relocation	Darren Ito	(213) 593-1027
e	SKS	563176	03/25/2024	10/30/2024	B84A Add Ventilation and Replace Finishes	Jaycee Borja	(213) 821-2380

