




University of Southern California University Park Campus

CONSTRUCTION PROJECTS

- [Red hatched box] SITE FENCES
- [Red outline box] SITE CONSTRAINTS FUTURE
- [Green outline box] UTILITIES
- [Yellow box] MAINTENANCE
- [Red box] CAPITAL CONSTRUCTION PROJECT

Construction

Capital Construction							
#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
01	ACX	491738	05/13/2024	02/14/2025	447 Additional HVAC and Controls for New Freezers	Ruben Juarez	(213) 821-5634
02	AHF	602343	09/02/2024	03/20/2025	Basement Cold Rooms Repair	Shouning Li	(213) 740-3068
03	DML	573880	12/02/2024	03/25/2025	Barrier Removal/Accessibility Improvement Renovation	Kevin Chen	(213) 821-4329
04	DRB	632589	10/28/2024	04/25/2025	B1-B18 Lab Renovations	Shouning Li	(213) 740-3068
05	DXM	304667	1/11/2023	8/4/2025	Demolition	Hunter Gaines	(213) 740-7080
06	GAP	426077	5/20/2024	5/6/2025	Building Management System Controls Replacement	Rod Butterfield	(213) 821-4564
07	GEC	586464	09/04/2023	03/28/2025	Galen Event Center Refresh Phase 1	Shouning Li	(213) 740-3068
08	GEC	647895	05/06/2024	04/30/2025	Galen Event Center Refresh Phase 2	Shouning Li	(213) 740-3068
09	GEC	426077	5/20/2024	5/6/2025	Building Management System Controls Replacement	Rod Butterfield	(213) 821-4564
10	IRC	641463	11/21/2024	02/21/2025	1150 HHW Piping System Repairs	Ben Cardenas	(323) 442-0017
11	KAP	626532	11/26/2024	01/29/2025	Admin Offices Security Cameras and LENEL Access	Ben Cardenas	(323) 442-0017
12	MCB	693241	11/08/2024	01/31/2025	129, 128A, 129D Lab Renovation for Dr. Kribelbauer	Ramon Hernandez	(213) 821-0057
13	RWS	337539	11/17/2023	07/14/2025	New Women's Soccer and Lacrosse Stadium	Jerome Jontry	(213) 740-4613
14	RZC	579815	5/31/2024	1/28/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
15	SCA	579815	5/31/2024	1/28/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
16	SCB	579815	5/31/2024	1/28/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
17	SCC	579815	5/31/2024	1/28/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
18	SCE	579815	5/31/2024	1/28/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
19	SCI	579815	5/31/2024	1/28/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
20	SCS	579815	5/31/2024	1/28/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
21	SCX	579815	5/31/2024	1/28/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
22	SHS	553478	06/07/2024	04/22/2025	5th Floor North Lab Renovation	Ramon Hernandez	(213) 821-0057
23	TRF	632526	01/06/2025	01/31/2025	Exterior Add Security Gate	Jaycee Borja	(213) 821-2380
24	TRO	304667	1/11/2023	8/4/2025	Demolition	Hunter Gaines	(213) 740-7080
25	UPC	581051	5/27/2024	6/19/2026	Athletics West Phase 1 (Football Performance Center)	Adler Romero	(213) 821-5352
26	UVO	618354	02/13/2025		Electrical Service Feed to SMF	Jerome Jontry	(213) 740-4613
27	ZHS	626511	10/18/2024	02/10/2025	B9, B9A, B11 Rock Formation Lab	Susan Tobias	(213) 821-5114

Maintenance							
#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
a	FMH	662504	12/16/2024	01/29/2025	Roof Replacement	Carl Sanders	
b	JFF	447092	12/13/2024	02/12/2025	Upgrade Building Roof Safety System for Window Washing	Carl Sanders	
c	KCH	517410	11/29/2024	03/19/2025	Exterior Historic Renovation	Carl Sanders	
d	KER	517407	12/02/2024	08/13/2025	Exterior Historic Renovation	Carl Sanders	
e	LHI	164971	12/20/2024	08/15/2025	Electrical Service Replacement	Laura Svoboda	(703) 216-2037
f	LVL	516740	12/13/2024	02/12/2025	Building Roof Safety System for Window Washing	Carl Sanders	
g	OHE	643318	11/25/2024	04/01/2025	Exterior West Wall Brick Repair	Carl Sanders	
h	THH	164972	01/13/2025	04/25/2025	Emergency Power Reconfiguration - Phase 2	Shouning Li	(213) 740-3068