




University of Southern California University Park Campus

CONSTRUCTION PROJECTS

-  SITE FENCES
-  SITE CONSTRAINTS FUTURE
-  UTILITIES
-  MAINTENANCE
-  CAPITAL CONSTRUCTION PROJECT

Construction

Capital Construction							
#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
01	AHF	602343	03/13/2025	09/30/2025	Basement Cold Rooms Repair	Shouning Li	(213) 740-3068
02	BDX	605396	08/26/2024	11/30/2026	Athletics West Phase 1 (Baseball Complex)	Vanessa Silvestre	(213) 740-4130
03	DXM	304667	1/11/2023	9/26/2025	Demolition	Hunter Gaines	(213) 740-7080
04	GAP	426077	5/20/2024	1/7/2026	Building Management System Controls Replacement	Susan Tobias	(213) 821-8114
05	GEC	596464	09/04/2023	09/30/2025	Galen Event Center Refresh Phase 1	Shouning Li	(213) 740-3068
06	GEC	426077	5/20/2024	1/7/2026	Building Management System Controls Replacement	Susan Tobias	(213) 821-8114
07	HNB	618333	04/28/2025	11/03/2025	L1B Deionized Water System Relocation	Campbell Odening	(213) 740-3059
08	IRC	641463	11/21/2024	10/24/2025	1150 HHW Piping System Repairs	Ben Cardenas	(323) 442-0017
09	MCB	528393	03/20/2025	12/05/2025	LL111A Radiant Heat and Cooling Panels	Campbell Odening	(213) 740-3059
10	MCB	662581	09/16/2024	01/16/2026	LL113 HVAC Upgrade	Campbell Odening	(213) 740-3059
11	RRI	662400	08/06/2025	10/28/2025	B14, B21F/G Lab Remodel for Dr. Borner	Dianna Cassey	(213) 740-9642
12	SAL	694723	06/02/2025	12/22/2026	Renovation for Viterbi Industrial & Systems Engineering (ISE)	Hunter Gaines	(213) 740-7080
13	SSC	662345	07/30/2025	12/18/2025	613 Dawlaty Research Lab Remodel	Susan Tobias	(213) 821-8114
14	SSL	627443	06/24/2025	12/31/2025	101C Install General Exhaust	Brooke Ishimoto	(213) 821-4954
15	TRO	304667	1/11/2023	9/26/2025	Demolition	Hunter Gaines	(213) 740-7080
16	UPC	591051	5/27/2024	6/19/2026	Athletics West Phase 1 (Football Performance Center)	Adler Romero	(213) 821-5352

Maintenance							
#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
a	CLH	A13616	05/27/2025	09/19/2025	Exterior Paint and Wood Siding Repairs	Jaycee Borja	(213) 821-2380
b	DML	A15398	08/01/2025	10/31/2025	Exterior West Facade Concrete and Spalled Stonework Repairs	Krishna Mclver	(626) 361-1503
c	DRB	543346	06/09/2025	10/01/2025	Perimeter HVAC Zones Modifications	Krishna Mclver	(626) 361-1503
d	HSB	A20999	08/20/2025	10/02/2025	Roof and Gutter Repairs	Sohail Seigali	
e	LHI	164971	12/20/2024	10/15/2025	Electrical Service Replacement	Laura Svoboda	(703) 216-2037
f	MHP	A13214	08/25/2025	12/31/2025	Exterior Windows and Courtyard Wall, Steps Restoration	Krishna Mclver	(626) 361-1503
g	OHE	675323	03/14/2025	12/19/2025	Concrete Shade Screen Spalling and Railing Repairs	Krishna Mclver	(626) 361-1503
h	PHE	444482	05/19/2025	10/01/2025	AHU Replacement	Sohail Seigali	
i	SSC	675471	11/04/2024	09/29/2025	Roof and Rooftop Duct Repairs	Patricia Rosales	(213) 821-2144
j	THH	164972	01/29/2025	09/18/2025	Emergency Power Reconfiguration - Phase 2	Shouning Li	(213) 740-3068
k	UAC	A30286	07/07/2025	09/26/2025	B Pools Chemical Piping Replacement Phase 1	Krishna Mclver	(626) 361-1503
l	VHE	675816	05/19/2025	10/31/2025	Roof Superstructure Concrete Spalling Repair	Krishna Mclver	(626) 361-1503
m	WAH	A15402	08/01/2025	10/31/2025	Exterior Facade Spalled Concrete Repair	Krishna Mclver	(626) 361-1503