

University of Southen California Health Sciences Campus
CONSTRUCTION PROJECTS
Fall/Winter 2021

- CAPITAL CONSTRUCTION DEVELOPMENT PROJECTS
- FACILITIES MANAGEMENT SERVICES MAINTENANCE PROJECTS
- UTILITIES PROJECTS
- ITS PROJECTS
- CURRENT SITE CONSTRAINTS
- PLANNED SITE CONSTRAINTS

Construction

#	BLDG	PROJECT	START	END	DESCRIPTION	MANAGER	CONTACT
HSC Capital Construction							
01	HC2	PR052457	12/24/2020	2/8/2022	Basement Endoscopy Suite	Carla Barry	(323) 442-1546
02	HC4	243247	12/16/2021	3/17/2022	3rd Floor Chair of Radiology Renovations	Larry Tuck	(323) 442-2447
03	HSC	USC0001291	2/1/2022	8/1/2022	2001 North Soto Vehicular and Pedestrian Improvements	Rick Sendele	(323) 442-3738
04	NOR	329120	1/10/2022	4/30/2022	6430 Emergency Eye-wash/Shower Station	Paul Risko	(323) 442-1544
05	NRT	PR052576	12/14/2020	2/8/2022	Basement cGMP Facility	James Fernane	(323) 442-5727
06	NTT	329120	12/9/2021	2/17/2022	6430 Emergency Eye-Wash/Shower Station	Paul Risko	(323) 442-1544
07	SRH	123088	1/17/2022	7/29/2022	4th Floor School of Pharmacy Renovation	Rick Sendele	(323) 442-3738
08	SSB	330186	11/1/2021	2/28/2022	302J Convert Space to Offices	Jing Gung Cheng	(323) 442-2070
09	UNH	243443	10/1/2021	4/13/2022	Loading Dock Keck Cardinal Temporary Cooling Tower	Neal Rinella	(213) 740-1638
10	UNH	235305	11/1/2021	4/13/2022	Keck Cardinal Cooling Tower Replacement	Neal Rinella	-
HSC Maintenance							
a	EVH	235449	12/7/2020	2/28/2022	DFM Generator Replacement	Lynne Delameter	(213) 792-0216
b	NOR	PR053175	10/25/2021	10/5/2022	DFM AHU 1-2 Replacement	Larry Tuck	(323) 442-2447
c	NOR	321112	8/28/2021	3/31/2022	DFM HVAC 3rd, 4th Floor Test, Adjust, & Balance	Paul Risko	(323) 442-1544
d	NOR	166724	12/9/2021	11/24/2022	DFM Replace ATS 1-5 and e-Power Switchgear	Paul Risko	(323) 442-1544
e	NTT	PR052787	8/26/2021	9/29/2022	DFM AHU 4-7 Replacement	Larry Tuck	(323) 442-2447
f	NTT	PR032374	1/4/2021	2/24/2022	DFM Generator Replacement	Bill Cadieux	(949) 616-8657
HSC Utility							
i	SRH	169429	3/11/2022	5/10/2022	Steam Vault & Drainage	Raef Hajjali	(323) 865-1228
ii	SST	245173	1/25/2022	3/4/2022	Water/Fire Main Replacement	Raef Hajjali	(323) 865-1228

Path: K:\Active Projects\GIS2\Maps\02_Theme_Maps\ConstructionProjects\HSC_ConstructionProjects_11x17.mxd

1 in = 300 ft

www.usc.edu/fms-->home-->Maps

Date: 2/2/2022