

University of Southen California Health Sciences Campus

CONSTRUCTION PROJECTS

Spring/Summer 2022

- CAPITAL CONSTRUCTION DEVELOPMENT PROJECTS
- FACILITIES MANAGEMENT SERVICES MAINTENANCE PROJECTS
- UTILITIES PROJECTS
- ITS PROJECTS
- CURRENT SITE CONSTRAINTS
- PLANNED SITE CONSTRAINTS

Construction

#	BLDG	PROJECT	START	END	DESCRIPTION	MANAGER	CONTACT
HSC Capital Construction							
01	CSA	344116	7/1/2022	12/15/2022	IAS Space Renovation	Jing Gung Cheng	(323) 442-2070
02	CSC	344116	7/1/2022	12/15/2022	IAS Space Renovation	Jing Gung Cheng	(323) 442-2070
03	EVH	235449	12/7/2022	10/28/2022	DFM Generator Replacement	Lynne Delameter	(213) 792-0216
04	HMR	319713	8/16/2021	11/30/2022	DFM HSC High Rise Roof Access Compliance	Shouning Li	(213) 740-3068
05	HMR	PR049144	8/1/2022	10/31/2022	9th Floor Renovate 5 Pulmonary Labs	Jing Gung Cheng	(323) 442-2070
06	NOR	321112	8/28/2021	12/30/2022	3rd, 4th Floor DFM HVAC Test, Adjust, & Balance	Paul Risko	(323) 442-1544
07	NOR	210878	11/19/2022	3/31/2023	7th Floor Emergency Eye Wash/Shower Stations	Paul Risko	(323) 442-1544
08	NRT	319713	8/16/2021	11/30/2022	DFM HSC High Rise Roof Access Compliance	Shouning Li	(213) 740-3068
09	PSC	319713	8/16/2021	11/30/2022	DFM HSC High Rise Roof Access Compliance	Shouning Li	(213) 740-3068
10	SSB	342790	8/15/2022	12/16/2022	103 Neighborhood Academic Initiative Classrooms	Rick Sendele	(323) 442-3738
11	UNH	224096	7/11/2022	12/30/2022	1002, 1004, Lobby, Restroom Refresh	Jing Gung Cheng	(323) 442-2070
HSC Maintenance							
a	CSA	230263	<null>	<null>	DFM Pure Water System Replacement	Bill Cadieux	(949) 616-8657
b	HC4	334596	10/24/2022	3/31/2023	DFM Chilled Water System	Jing Gung Cheng	(323) 442-2070
c	MMR	342907	<null>	<null>	DFM Pure Water System Project	Bill Cadieux	(949) 616-8657
d	NOR	166724	1/17/2022	7/31/2023	DFM Replace ATS 1-5 and e-Power Switchgear	Paul Risko	(323) 442-1544
e	NOR	PR053175	10/25/2021	12/12/2022	DFM AHU 1-2 Replacement	Walt Stahl	(916) 288-8548
f	NTT	PR052787	8/26/2021	12/5/2022	DFM AHU 4-7 Replacement	Walt Stahl	(916) 288-8548
g	NTT	PR032374	1/4/2021	10/28/2022	DFM Generator Replacement	Bill Cadieux	(949) 616-8657
h	PSC	321364	1/20/2022	2/24/2023	DFM Generator GEN-B Replacement	Roberto Villamar	-

Path: K:\Active Projects\GIS2\Maps\02_Theme_Maps\ConstructionProjects\HSC_ConstructionProjects_11x17.mxd

Date: 10/26/2022