

Maintenance

#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
a	DML	342911	11/13/2023	06/06/2024	DFM - FAN COIL UNIT REPL-STACKS-PHASE 4	Krishna McIver	(626) 361-1503
b	HAR	571682	12/14/2023	08/02/2024	Roofs and Walkway Maintenance Repairs	Ruben Juarez	(213) 821-5634
c	HED	286056	02/26/2024	08/13/2024	Emergency Generator Replacement	Krishna McIver	(626) 361-1503
d	LVL	544807	05/20/2024	06/28/2024	West Patio Deck Waterproofing Repair	Roberto Villamar	(213) 821-6969
e	OHE	643318	7/22/2024	12/31/2024	Exterior West Wall Brick Repair	Carl Sanders	
f	RRB	444607	10/09/2023	07/26/2024	HVAC Package Unit Replacements - North and Middle Roof Sections	Jaycee Borja	(213) 821-2380
g	SGM	279907	05/11/2023	06/03/2024	DFM Fire Pump Replacement/Relocation	Roberto Villamar	(213) 821-6969
h	SGM	564409	11/29/2023	05/24/2024	Replace South Side Lower Roofing	Ben Cardenas	(323) 442-0017
i	SKS	563176	03/25/2024	06/17/2024	B84A Add Ventilation and Replace Finishes	Jaycee Borja	(213) 821-2380
j	TYL	208176	12/14/2023	08/16/2024	DFM HVAC Equipment Replacement	Krishna McIver	(626) 361-1503
k	UAC	574141	02/09/2024	08/13/2024	B Concrete Deck Spalling Repair	Krishna McIver	(626) 361-1503
l	WAH	564420	05/20/2024	06/28/2024	1st North Patio Deck Waterproofing	Roberto Villamar	(213) 821-6969
m	WAH	417620	05/13/2024	05/31/2024	Window Caulking and Mullion Restoration	Brooke Ishimoto	(213) 821-6954

Utility

#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
i	DML	423733	5/15/2023	7/17/2024	Childs Way Steam DML MH37 to RGL MH46	Laura Svoboda	(703) 216-2037
ii	MCC	648718	5/28/2024	6/5/2024	UST Repair	Karen Reed	(213) 821-6758
iii	RGL	423733	5/15/2023	7/17/2024	Childs Way Steam DML MH37 to RGL MH46	Laura Svoboda	(703) 216-2037
iv	UAC	633492	4/23/2024	8/16/2024	UAC MH6 to WTO MH8 Steam Replacement	Krishna McIver	(626) 361-1503
v	WTO	633492	4/23/2024	8/16/2024	UAC MH6 to WTO MH8 Steam Replacement	Krishna McIver	(626) 361-1503
vi	ZHS	558083	5/13/2024	8/16/2024	Steam Replacement	Krishna McIver	(626) 361-1503

University of Southern California University Park Campus

SUMMER CONSTRUCTION PROJECTS

- SITE FENCES
- SITE CONSTRAINTS FUTURE
- UTILITIES
- MAINTENANCE
- CAPITAL CONSTRUCTION PROJECT

Construction

Capital Construction

#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
01	ACB	554044	12/26/2023	08/15/2024	406, 502 Renovation and Equipment Infrastructure	Jennifer Walker	(213) 740-3861
02	ACX	491738	5/27/2024	7/23/2024	447 Additional HVAC and Controls for New Freezers	Ruben Juarez	(213) 821-5634
03	ADM	544412	11/27/2023	06/14/2024	Barrier Removal/Accessibility Improvement Renovation	Ruben Juarez	(213) 821-5634
04	AHF	554049	12/26/2023	05/29/2024	330B Renovation and Equipment Infrastructure	Jennifer Walker	(213) 740-3861
05	AHF	491735	02/12/2024	05/24/2024	343 New Microscope Room	Adler Romero	(213) 821-5352
06	ANN	318169	10/11/2021	6/28/2024	LED Retrofit	Kevin Chen	(213) 821-4329
07	ASC	372459	08/29/2023	07/30/2024	G26 Auditorium Remodel	Vanessa Silvestre	(213) 740-4130
08	ASC	649984	03/01/2024	07/31/2024	G26 Exterior Doors Replacement and Water Intrusion Remediation	Vanessa Silvestre	(213) 740-4130
09	BHE	493871	12/14/2023	08/19/2024	208, 210 Remodel	Monique Birault	(213) 740-3060
10	BHE	586029	6/20/2024	8/8/2024	301A Create Office and Relocate Sink	Monique Birault	(213) 740-3060
11	BMH	595969	7/3/2024	8/2/2024	Roof Heat Pump Replacement	Darren Ito	(213) 593-1027
12	CAO	389221	10/17/2022	07/22/2024	New Modular Office for Housing Behind CAP	Hunter Gaines	(213) 740-7080
13	CTV	562569	6/12/2024	8/20/2024	G128 Renovation and Acoustic Improvements	Ben Cardenas	(323) 442-0017
14	DEN	595352	6/28/2024	8/1/2024	Lower Roof Replacement	Carl Sanders	
15	DRB	458435			Basement Exterior Waterproofing and Repairs	Monique Birault	(213) 740-3060
16	DXM	304667	1/11/2023	12/30/2024	Demolition	Hunter Gaines	(213) 740-7080
17	GAP	426077	11/1/2023	12/23/2024	Building Management System Controls Replacement	Rod Butterfield	(213) 821-4564
18	GCS	168633	11/04/2021	06/28/2024	New Viterbi Computer Science Building	Jerome Jontry	(213) 740-4613
19	GEC	544386	02/26/2024	08/30/2024	Central Control Room Renovation	Shouning Li	(213) 740-3068
20	GEC	586464	09/04/2023	08/30/2024	Galen Event Center Refresh	Shouning Li	(213) 740-3068
21	GEC	647595		08/02/2024	Galen Event Center Refresh Phase 2	Shouning Li	(213) 740-3068
22	GEC	426077	11/1/2023	12/23/2024	Building Management System Controls Replacement	Rod Butterfield	(213) 821-4564
23	GER	510491	04/01/2024	08/02/2024	124 Auditorium Renovation	Richard Snyder	(213) 821-9774
24	HER	527581	7/15/2024	10/31/2024	Water Intrusion Remediation	Adler Romero	(213) 821-5352
25	HNB	553479	12/26/2023	07/01/2024	414 New Autoclave Room	Campbell Odening	(213) 740-3059
26	HNB	473655	02/14/2024	08/30/2024	5th Floor 2 New Neurobiology Labs	Campbell Odening	(213) 740-3059
27	HOH	447090	8/23/2024	10/4/2024	Building Roof Safety System for Window Washing	Carl Sanders	
28	HOH	541399	6/3/2024	8/20/2024	Domestic Booster Pump System and Hydropneumatic Tank Replacement	Richard Grogan	(213) 740-3561
29	JFF	447092	8/7/2024	9/18/2024	Upgrade Building Roof Safety System for Window Washing	Carl Sanders	
30	JMC	527581	7/15/2024	10/31/2024	Water Intrusion Remediation	Adler Romero	(213) 821-5352
31	KCH	517410	8/28/2024	12/16/2024	Exterior Historic Renovation	Carl Sanders	
32	KER	517407	8/28/2024	11/26/2024	Exterior Historical Renovation	Carl Sanders	
33	KOH	516509	10/10/2023	06/03/2024	103-107 Remodel for Pharmacy	Hector Puga	(213) 821-6143
34	KOH	526987	10/10/2023	05/24/2024	1st Floor Trojan Pantry & Student Basic Needs	Hector Puga	(213) 821-6143
35	KOH	651497	7/1/2024	7/31/2024	206, 208 Finishes Refresh	Jaycee Borja	(213) 821-2380
36	LVL	516740	8/22/2024	10/3/2024	Building Roof Safety System for Window Washing	Carl Sanders	
37	LVL	304669	6/5/2024	8/24/2026	Structural Improvement	Matthew Vine	(213) 474-5260
38	MCB	527795	09/25/2023	05/30/2024	140 Remodel	Ramon Hernandez	(213) 821-0057
39	MCB	465762	05/05/2023	05/30/2024	1st Floor North Labs	Ramon Hernandez	(213) 821-0057
40	MCB	465763	05/15/2023	05/30/2024	1st Floor South Labs	Ramon Hernandez	(213) 821-0057
41	MCB	460007	8/26/2024	1/13/2025	404, 407 Microscope Room and Hair-Washing Station	Campbell Odening	(213) 740-3059
42	MCB	641531	7/26/2024	8/9/2024	463 Add Floor Drain to Acid Waste Piping Feasibility Study	Ramon Hernandez	(213) 821-0057
43	MCK	483925	05/13/2024	09/04/2024	Copper Re-Pipe of Domestic Water	Patricia Rosales	(213) 821-2144
44	MHP	571681	02/09/2024	05/29/2024	Replace Fallen Flagpole	Laura Chen	(213) 821-9469
45	OHE	447083	8/22/2024	10/3/2024	Building Roof Safety System for Window Washing	Carl Sanders	
46	PCE	562938	05/20/2024	08/02/2024	305, 306 Lab Expansion and Improvements	Jennifer Walker	(213) 740-3861
47	RGL	569762	05/20/2024	08/02/2024	100 Renovation	Randall Figueroa	(213) 740-1277
48	RGL	545772	6/3/2024	6/24/2024	312 Remodel	Randall Figueroa	(213) 740-1277
49	RHM	595348	6/21/2024	7/22/2024	Roof Repair	Carl Sanders	
50	RRI	491741	05/15/2023	05/31/2024	400, 401, 405, 410 Renovations	Randall Figueroa	(213) 740-1277
51	RRI	336574	10/02/2023	07/01/2024	B1 Humayun Lab Research Space	Jerome Jontry	(213) 740-4613
52	RRI	486039	7/1/2024	8/30/2024	311 Water Damage Repair and System Evaluation	Jerome Jontry	(213) 740-4613
53	RTH	518626	08/16/2023	06/28/2024	B110C Cryostat Lab Remodel	Shouning Li	(213) 740-3068
54	RTH	516748	8/22/2024	10/3/2024	Building Roof Safety System for Window Washing	Carl Sanders	
55	RTH	541403	6/3/2024	8/20/2024	Domestic Hot Water Heat Exchanger Replacement	Darren Ito	(213) 593-1027
56	RWS	337539	03/17/2024	07/11/2025	New Women's Soccer and Lacrosse Stadium	Rod Butterfield	(213) 821-4564
57	RZC	579815	5/16/2024	7/9/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
58	SCA	318169	10/11/2021	6/28/2024	LED Retrofit	Kevin Chen	(213) 821-4329
59	SCA	579815	5/16/2024	7/9/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
60	SCB	318169	10/11/2021	6/28/2024	LED Retrofit	Kevin Chen	(213) 821-4329
61	SCB	579815	5/16/2024	7/9/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
62	SCC	579815	5/16/2024	7/9/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
63	SCE	579815	5/16/2024	7/9/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
64	SCI	579815	5/16/2024	7/9/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
65	SCS	579815	5/16/2024	7/9/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
66	SCX	579815	5/16/2024	7/9/2024	Upgrade Omnilocks	Matthew Vine	(213) 474-5260
67	SHS	553478	6/7/2024	1/17/2025	5th Floor North Lab Renovation	Ramon Hernandez	(213) 821-0057
68	SSC	648449	5/31/2024	6/7/2024	320 Optical Table Seismic Bracing	Tyler Tran	(213) 821-0125
69	SSC	516750	8/22/2024	10/3/2024	Building Roof Safety System for Window Washing	Carl Sanders	
70	TCC	318169	10/11/2021	6/28/2024	LED Retrofit	Kevin Chen	(213) 821-4329
71	TCC	550059	8/26/2024	9/27/2024	100 Lobby Public Art Installation	Jerome Jontry	(213) 740-4613
72	THH	544411	7/2/2024	8/2/2024	Barrier Removal/Accessibility Improvement Renovation	Ruben Juarez	(213) 821-5634
73	TMC	510174	6/24/2024	9/9/2024	G112 Remodel	Brooke Ishimoto	(213) 821-6954
74	TMC	610922	7/1/2024	8/9/2024	G124 Record and Mixing Room Renovation	Brooke Ishimoto	(213) 821-6954
75	TRH	135334	05/13/2024	07/31/2024	Window, Sliding Patio Door, and Siding Replacement	Kevin Chen	(213) 821-4329
76	TRO	304667	1/11/2023	12/30/2024	Demolition	Hunter Gaines	(213) 740-7080
77	UPC	581051	5/27/2024	6/19/2026	Athletics West Phase 1 (Football Performance Center)	Adler Romero	(213) 821-5352
78	UPC	605396	7/9/2024	4/20/2026	Athletics West Phase 1 (Baseball Complex)	Adler Romero	(213) 821-5352
79	VHE	520451	02/12/2024	07/29/2024	118A MOCVD and System Infrastructure Installation	Susan Tobias	(213) 821-8114
80	VHE	592480	04/08/2024	09/24/2024	313 Laboratory Renovation	Susan Tobias	(213) 821-8114
81	VHE	629485	7/2/2024	12/16/2024	105 Install Dichlorosilane Gas Cabinet	Jaycee Borja	(213) 821-2380
82	VHE	447085	8/22/2024	10/3/2024	Building Roof Safety System for Window Washing	Carl Sanders	
83	VHE	541405	5/23/2024	8/19/2024	Domestic Booster Pump System Replacement	Darren Ito	(213) 593-1027
84	VPD	621083	7/16/2024	11/5/2024	412 Access, 109, 414 Repurpose/Remodel, Zoom Upgrades	Kevin Chen	(213) 821-4329
85	VPD	641452	6/3/2024	6/28/2024	Interior and Exterior Schaeffer Center Signage Updates	Laura Chen	(213) 821-9469