


## University of Southern California Health Sciences Campus

# CONSTRUCTION PROJECTS

- SITE FENCES
- SITE CONSTRAINTS FUTURE
- UTILITIES
- MAINTENANCE
- CAPITAL CONSTRUCTION PROJECT

## Construction

### HSC Capital Construction

| # | BLDG | PROJ_NUM | START | END | DESCRIPTION | MANAGER | CONTACT |
|---|---|---|---|---|---|---|---|
| 01 | DOH | 472587 | 10/07/2022 | 02/13/2026 | Building Rehabilitation Phase 1 | Taisa Sorobay | |

### HSC Maintenance

| # | BLDG | PROJ_NUM | START | END | DESCRIPTION | MANAGER | CONTACT |
|---|---|---|---|---|---|---|---|
| a | NOR | 392860 | 06/23/2025 | 02/04/2026 | Domestic Hot Water System and Water Booster System Replacements | David Moore | |
| b | NTT | 392865 | 06/23/2025 | 01/29/2026 | Replace Domestic and Industrial Hot Water Heaters | David Moore | |
| c | PSC | 321364 | 03/07/2022 | 02/02/2026 | PSC - DFM - Generator GEN-B Replacement | Darren Ito | (213) 593-1027 |