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CONSTRUCTION PROJECTSUniversity of Southen California Health Sciences Campus

PLANNED SITE CONSTRAINTS

CAPITAL CONSTRUCTION DEVELOPMENT PROJECTS
FACILITIES MANAGEMENT SERVICES MAINTENANCE PROJECTS
UTILITIES PROJECTS
ITS PROJECTS
CURRENT SITE CONSTRAINTS

Date: 12/21/2022

0 125 25062.5 Feet¯

Construction
HSC Capital Construction
01 BMT 12/19/2022 1/2/2023 401 Conference Room Refresh Eric Duran (323) 442-0161485297
02 DOH 12/15/2022 10/23/2023 Building Rehabilitation Phase 1 Walt Stahl (916) 288-8548472587
03 HMR 8/16/2021 2/10/2023 DFM HSC High Rise Roof Access Compliance Shouning Li (213) 740-3068319713
04 NOR 8/28/2021 12/30/2022 3rd, 4th Floor DFM HVAC Test, Adjust, &  

Balance
Paul Risko (323) 442-1544321112

05 NOR 11/19/2022 3/31/2023 7th Floor Emergency Eye Wash/Shower 
Stations

Paul Risko (323) 442-1544210878

06 NRT 8/16/2021 2/10/2023 DFM HSC High Rise Roof Access Compliance Shouning Li (213) 740-3068319713
07 PGH 12/5/2022 1/6/2023 Demolish Building and Fence Lot Hector Puga -443775
08 PSC 12/1/2022 12/30/2022 206 & 209 Office Refresh Eric Duran (323) 442-0161484167
09 PSC 8/16/2021 2/10/2023 DFM HSC High Rise Roof Access Compliance Shouning Li (213) 740-3068319713
10 UNH 7/11/2022 1/12/2023 1002, 1004, Lobby, Restroom Refresh Jing Gung Cheng (323) 442-2070224096

HSC Maintenance
a CSA <null> <null> DFM Pure Water System Replacement Bill Cadieux (949) 616-8657230263
b EVH 12/7/2021 1/20/2023 DFM Generator Replacement Laura Svoboda -235449
c HC4 11/07/2022 4/27/2023 DFM Chilled Water System Jing Gung Cheng (323) 442-2070334596
d MMR 11/14/2022 <null> DFM Pure Water System Project Bill Cadieux (949) 616-8657342907
e NOR 1/17/2022 7/31/2023 DFM Replace ATS 1-5 and e-Power Switchgear Paul Risko (323) 442-1544166724
f NOR 10/25/2021 2/15/2023 DFM AHU 1-2 Replacement Walt Stahl (916) 288-8548PR053175
g NTT 8/26/2021 3/31/2023 DFM AHU 4-7 Replacement Walt Stahl (916) 288-8548PR052787
h PSC 1/20/2022 2/24/2023 DFM Generator GEN-B Replacement Roberto Villamar (213) 326-3292321364
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