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CAPITAL CONSTRUCTION DEVELOPMENT PROJECTS
FACILITIES MANAGEMENT SERVICES MAINTENANCE PROJECTS
ENGINEERING UTILITIES PROJECTS
ITS PROJECTS
SITE CONSTRAINTS
PLANNED SITE CONSTRAINTS

CONSTRUCTION PROJECTS
University of Southen California University Park Campus

¯ 0 150 30075 Feet

Maintenance
a ANN 11/4/2021 1/31/2023 DFM Emergency Power Quick Connects Roberto Villamar (213) 326-3292321365
b DCC 6/06/2022 6/02/2023 DFM Electrical Service Replacement Roberto Villamar (213) 326-3292279083
c DEN 7/18/2022 1/18/2023 DFM Air Compressor Replacement Roberto Villamar (213) 326-3292342910
d DEN 1/19/2022 1/31/2023 DFM Connect Air Compressor and 

Vacuum Pump to Emergency Power
Roberto Villamar (213) 326-3292224538

e DEN 12/10/202 1/3/2023 DFM 1st Floor Waste Piping Replacement Roberto Villamar (213) 326-3292336310
f DML 10/3/2022 1/18/2023 DFM Scholars Library FCU Replacement Bill Cadieux (949) 616-8657407197
g DML 2/27/2020 2/3/2023 DFM Stacks FCU Replacement Phase 3 Bill Cadieux (949) 616-8657127190
h EVB 5/26/2022 1/27/2023 DFM MV Switchgear Upgrade Laura Svoboda -224848
i HOH 8/16/2021 2/10/2023 DFM UPC High Rise Roof Access 

Compliance
Shouning Li (213) 740-3068319712

j JMC 11/4/2021 1/31/2023 DFM Emergency Power Quick Connects Roberto Villamar (213) 326-3292321365
k SCB 11/4/2021 1/31/2023 DFM Emergency Power Quick Connects Roberto Villamar (213) 326-3292321365
l VHE 8/16/2021 2/10/2023 DFM UPC High Rise Roof Access 

Compliance
Shouning Li (213) 740-3068319712

m WPH 8/16/2021 2/10/2023 DFM UPC High Rise Roof Access 
Compliance

Shouning Li (213) 740-3068319712

n WTO 8/16/2021 2/10/2023 DFM UPC High Rise Roof Access 
Compliance

Shouning Li (213) 740-3068319712

Utility
i UPC 7/25/2022 2/28/2023 UUC Chilled Water Feed Roberto Villamar (213) 326-3292329987
ii UUC 7/25/2022 2/28/2023 Chilled Water Feed Roberto Villamar (213) 326-3292329987

# BLDG START END DESCRIPTION MANAGER CONTACTPROJECT

Construction
Capital Construction
01 ACB 10/17/2022 1/20/2023 Nisei Garden Plaque and History Display Monique Birault (213) 740-3060483981
02 ACC 12/26/2022 2/3/2023 Emergency Supplies Storage Shed Najat Al Khalil (213) 740-1638485783
03 ADM 6/21/2022 1/26/2023 102, 103 Office Remodels Vanessa Silvestre (213) 663-6727380199
04 ADM 6/7/2022 8/18/2023 252 Office Remodels Vanessa Silvestre (213) 663-6727417121
05 ADM 6/21/2022 12/30/2022 110 Office Remodels Vanessa Silvestre (213) 663-6727417120
06 AES 7/11/2022 1/16/2023 Percussion Laboratory Najat Al Khalil (213) 740-1638442312
07 ANN 10/11/2021 12/31/2022 LED Retrofit Kevin Chen -318169
08 BMH 5/30/2022 1/6/2023 Tenant Improvements Shouning Li (213) 740-3068335599
09 CAL 9/30/2022 3/31/2023 417C Network Equipment Upgrade for 

CARC Feasibility Study
Ramon Hernandez (213) 718-7909298907

10 CAO 10/17/2022 3/17/2023 New Modular Office for Housing Behind 
CAP

Hunter Gaines (213) 740-7080389221

11 DEN 7/1/2022 1/2/2023 300 Simulation Lab Renovation Randall Figueroa (213) 740-1277364653
12 DEN 12/10/2022 1/2/2023 B51, 102, 306 Remodel and Renovation Randall Figueroa (213) 740-1277510943
13 EEB 6/13/2022 1/12/2023 B16A Server Room Add Air Conditioning 

Unit, Outlets, & Glass Wall
Brando Blanco (213) 740-1638392748

14 FPM 10/26/2022 1/16/2023 New Building ID Signage Randall Figueroa (213) 740-1277459954
15 GCS 10/25/2021 4/30/2024 New Viterbi Computer Science Building Jerome Jontry (213) 740-4613168633
16 GER 12/5/2022 12/30/2022 101, 102, 102J, 103A - Replace Carpet 

with Vinyl Flooring
Marian Purcell -477750

17 GFS 12/12/2022 1/23/2023 214, 215, Advising Office Suite Remodel Hector Puga -434192
18 JMC 7/27/2022 2/28/2023 B101 Fire and Water Damage Repairs Lee Anne Santos (213) 905-2629467876
19 MUS 5/30/2022 1/6/2023 Tenant Improvement Shouning Li (213) 740-3068335599
20 MUS 12/16/2021 12/30/2022 101, 102, 102B Renovation Najat Al Khalil (213) 740-1638197468
21 ONE 10/24/2022 7/28/2023 Institute Upgrade Allyson Gipson (213) 740-8002144368
22 RRB 12/6/2022 12/30/2022 107 Renovation for Small Water Tank Ruben Juarez (213) 821-5634457687
23 RTH 11/02/2022 4/20/2023 B102, B106 Lab Remodel Shouning Li (213) 740-3068425450
24 RTH 9/21/2022 1/13/2023 326 Drilling Simulator Chair and Intertek 

Certification
Ruben Juarez (213) 821-5634425026

25 RZC 12/12/2022 1/2/20233 108 Video Wall Installation Brooke Ishimoto (213) 821-6954472741
26 SCA 10/11/2021 12/31/2022 LED Retrofit Kevin Chen -318169
27 SCB 10/11/2021 12/31/2022 LED Retrofit Kevin Chen -318169
28 SHS 7/25/2022 6/7/2023 560 New Research Lab Space Ramon Hernandez (213) 718-7909338381
29 SLH 12/15/2022 7/14/2023 100, 102, 200 Lighting Control Repairs 

and Upgrades
Adler Romero (213) 821-5352370376

30 SSC 6/6/2022 3/7/2023 513 & 515 Lab Renovation Shouning Li (213) 740-3068409434
31 SSC 10/10/2022 1/27/2023 410 Seismic Bracing for New Lab 

Equipment
Ruben Juarez (213) 821-5634458856

32 TCC 10/11/2021 12/31/2022 LED Retrofit Kevin Chen -318169
33 THH 10/3/2022 2/3/2023 155E, 156G, 156M Office Remodels Eric Duran (323) 442-0161490887
34 TRF 7/25/2022 1/27/2023 Temporary Carbon Sequestration Reactor 

Experiment
Hilton Hayes (213) 740-3069350923

35 TRF 7/29/2022 12/30/2022 125 Remodel Ramon Hernandez (213) 718-7909459604
36 UUC 2/14/2022 2/14/2024 Dramatic Arts Adaptive Reuse Hunter Gaines (213) 740-7080287511
37 VHE 6/20/2022 12/30/2022 605, 607 Renovations Julio Fujihara (213) 740-5166352673

# BLDG START END DESCRIPTION MANAGER CONTACTPROJECT


