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Construction

Capital Construction

University of Southern California University Park Campus

CONSTRUCTION PROJECTS

01 ACX 491738
02 AHF 602343
03 DML 573880
04 DRB 632589

05 DXM 304667
06 GAP 426077
07 GEC 586464
08 GEC 647595
09 GEC 426077
10 IRC 641463
11 KAP 626532
12 RWS 337539

13 RZC 579815
14 SCA 579815
15 SCB 579815
16 SCC 579815
17 SCE 579815
18 SCI 579815
19 SCS 579815
20 SCX 579815
21 SHS 553478
22 TRF 632526
23 TRO 304667
24 UPC 581051
25 UVO 618354
26 ZHS 626511

BLDG PROJ_NUM START END DESCRIPTION MANAGER CONTACT
05/13/2024  02/14/2025 447 Additional HVAC and Controls for New Freezers Ruben Juarez (213) 821-5634
09/02/2024  03/20/2025 Basement Cold Rooms Repair Shouning Li (213) 740-3068
1210212024  03/25/2025 Barrier Kevin Chen (213) 821-4329
10/28/2024 04/25/2025 B1-B18 Lab Renovations ‘Shouning Li (213) 740-3068
1111/2023  8/4/2025  Demolition Hunter Gaines (213) 740-7080
512012024  2/10/2025  Building System Controls Rod Butterfield (213) 821-4564
09/04/2023  03/28/2025 Galen Event Center Refresh Phase 1 Shouning Li (213) 740-3068
05/06/2024 04/30/2025 Galen Event Center Refresh Phase 2 Shouning Li (213) 740-3068
51202024  2/10/2025  Building System Controls Rod Butterfield (213) 821-4564
111212024 02/21/2025 1150 HHW Piping System Repairs Ben Cardenas (323) 442-0017
11/11/2024  01/30/2025 Admin Offices Security Cameras and LENEL Access Ben Cardenas (323) 442-0017
11/17/2023  07/14/2025 New Women's Soccer and Lacrosse Stadium Jerome Jontry (213) 740-4613
5/31/2024  1/28/2025  Upgrade Omnilocks Matthew Vine (213) 474-5260
5/31/2024  1/28/2025  Upgrade Omnilocks Matthew Vine (213) 474-5260
5/31/2024  1/28/2025  Upgrade Omnilocks Matthew Vine (213) 474-5260
5/31/2024  1/28/2025  Upgrade Omnilocks Matthew Vine (213) 474-5260
5/31/2024  1/28/2025  Upgrade Omnilocks Matthew Vine (213) 474-5260
5/31/2024  1/28/2025  Upgrade Omnilocks Matthew Vine (213) 474-5260
5/31/2024  1/28/2025  Upgrade Omnilocks Matthew Vine (213) 4745260
5/31/2024  1/28/2025  Upgrade Omnilocks Matthew Vine (213) 474-5260
06/07/2024  04/22/2025  5th Floor North Lab Renovation Ramon Hernandez (213) 821-0057
01/06/2025 01/31/2025 Exterior Add Security Gate Jaycee Borja (213) 821-2380
1111/2023  8/412025  Demolition Hunter Gaines (213) 740-7080
512712024  6/19/2026  Athletics West Phase 1 (Football Performance Center) Adler Romero (213) 821-5352

02113/2025  Electrical Service Feed to SMF Jerome Jontry (213) 7404613
10/18/2024 02/10/2025 B9, B9A, B11 Rock Formation Lab. Susan Tobias (213) 8218114

BLDG PROJ_NUM START END DESCRIPTION MANAGER CONTACT

Maintenance
ASC 662486
FMH 662504
JFF 447092
KCH 517410
KER 517407
LHI 164971
L 516740
L 544807
OHE 643318
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Il CAPITAL CONSTRUCTION PROJECT

12/19/2024 01/29/2025 Roof Repairs & Safety Barrier Carl Sanders
12/16/2024 01/24/2025 Roof Replacement Carl Sanders
12/13/2024 01/24/2025 Upgrade Building Roof Safety System for Window Washing  Carl Sanders
11/29/2024  03/19/2025  Exterior Historic Renovation Carl Sanders
1210212024 03/13/2025 Exterior Historical Renovation Carl Sanders
1212012024 08/15/2025 Electrical Service Replacement Laura Svoboda (703) 216-2037
12/13/2024 01/24/2025 Building Roof Safety System for Window Washing Carl Sanders
05/13/2024 01/17/2025 West Patio Deck Waterproofing Repair Carl Sanders
11/25/2024  04/01/2025  Exterior West Wall Brick Repair Carl Sanders
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