

University of Southern California Health Sciences Campus  
**CONSTRUCTION PROJECTS**

- CAPITAL CONSTRUCTION DEVELOPMENT PROJECTS
- FACILITIES MANAGEMENT SERVICES MAINTENANCE PROJECTS
- UTILITIES PROJECTS
- ITS PROJECTS
- CURRENT SITE CONSTRAINTS
- PLANNED SITE CONSTRAINTS

**Construction**

#	BLDG	PROJECT	START	END	DESCRIPTION	MANAGER	CONTACT
<b>HSC Capital Construction</b>							
01	CSA	344544	3/21/2023	7/24/2023	207 Add New Room/Office	Cynthia Rodas	(323) 442-5532
02	CSC	525848	2/1/2023	6/30/2023	145 Research Lab Remodel	Eric Duran	(323) 442-0161
03	DOH	472587	12/15/2022	12/2/2023	Building Rehabilitation Phase 1	Walt Stahl	(916) 288-8548
04	HC2	532660	12/15/2022	9/1/2023	Basement Endoscopy Post Occupancy & PBX Tie-In	Todd Allen	(213) 407-4586
05	NRT	424902	4/19/2023	9/6/2023	3rd Floor Elevator Lobby Install Automatic Doors	Nelson Claborn	(213) 740-6833
06	PSC	486202	1/4/2023	6/30/2023	500 Lab Remodel	Eric Duran	(323) 442-0161
<b>HSC Maintenance</b>							
a	CSA	230263	9/12/2022	6/9/2023	DFM Pure Water System Replacement	Bill Cadieux	(949) 616-8657
b	MMR	342907	11/14/2022	6/2/2023	DFM Pure Water System Project	Bill Cadieux	(949) 616-8657
c	NOR	PR053175	10/25/2021	6/30/2023	DFM AHU 1-2 Replacement	Walt Stahl	(916) 288-8548
d	NOR	166724	1/17/2022	7/31/2023	DFM Replace ATS 1-5 and e-Power Switchgear	Paul Risko	(323) 442-1544
e	PSC	321364	1/20/2022	9/29/2023	DFM Generator GEN-B Replacement	Roberto Villamar	(213) 326-3292

