






# CONSTRUCTION PROJECTS

-  SITE FENCES
-  SITE CONSTRAINTS FUTURE
-  UTILITIES
-  MAINTENANCE
-  CAPITAL CONSTRUCTION PROJECT

## Construction

### HSC Capital Construction

#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
01	HC1	461655	07/29/2024	06/27/2025	143, 144 Med Plaza Pharmacy Expansion	Dianna Cassey	(213) 740-9642
02	PSC	509573	10/15/2024	02/20/2025	LED Retrofit	Richard Grogan	(213) 740-3561
03	SRH	509575	12/04/2024	01/29/2025	LED Retrofit	Richard Grogan	(213) 740-3561

### HSC Maintenance

#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
a	CHP	PR041224	09/12/2024	10/03/2025	Air Handler Replacement	Richard Grogan	(213) 740-3561
b	CSC	525724	01/13/2025	02/14/2025	CSC/CBA - Rooftop Safety Mitigations	Carl Sanders	
c	HC4	334596	10/17/2022	06/02/2025	DFM Chilled Water System	Jing Gung Cheng	(323) 442-2070
d	KAM	613414	12/12/2024	02/04/2025	B, 1 Water Intrusion Remediation	Lena Blissso	
e	NOR	166724	01/17/2022	02/28/2025	DFM Replace ATS 1-5 and E-Power Switchgear	Paul Risko	(323) 442-1544
f	PSC	321364	03/07/2022	02/14/2025	PSC - DFM - Generator GEN-B Replacement	Darren Ito	(213) 593-1027

