






### CONSTRUCTION PROJECTS

-  SITE FENCES
-  SITE CONSTRAINTS FUTURE
-  UTILITIES
-  MAINTENANCE
-  CAPITAL CONSTRUCTION PROJECT

#### Construction

##### HSC Capital Construction

#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
01	DOH	472887	10/07/2022	02/28/2025	Building Rehabilitation Phase 1	Jennifer Walker	(213) 740-3861
02	HC1	461655	07/29/2024	08/01/2025	143, 144 Med Plaza Pharmacy Expansion	Dianna Cassey	(213) 740-8642
03	PSC	509573	10/15/2024	03/07/2025	LED Retrofit	Richard Grogan	(213) 740-3561
04	SRH	509575	12/04/2024	03/07/2025	LED Retrofit	Richard Grogan	(213) 740-3561

##### HSC Maintenance

#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
a	CHP	PR041224	09/12/2024	10/03/2025	Air Handler Replacement	Richard Grogan	(213) 740-3561
b	CSC	525724	01/20/2025	03/28/2025	CSC/CSA - Rooftop Safety Mitigations	Carl Sanders	
c	HC4	334596	10/17/2022	06/02/2025	DFM Chilled Water System	Jing Gung Cheng	(323) 442-2070
d	NOR	166724	07/12/2023	04/30/2025	DFM Replace ATS 1-5 and E-Power Switchgear	Paul Risko	(323) 442-1544
e	PSC	321364	03/07/2022	03/14/2025	PSC - DFM - Generator GEN-B Replacement	Darren Ito	(213) 593-1027

