




University of Southern California University Park Campus

CONSTRUCTION PROJECTS

- SITE FENCES
- SITE CONSTRAINTS FUTURE
- UTILITIES
- MAINTENANCE
- CAPITAL CONSTRUCTION PROJECT

Construction

Capital Construction							
#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
01	ACX	491738	05/13/2024	05/09/2025	447 Additional HVAC and Controls for New Freezers	Ruben Juarez	(213) 821-5634
02	ADM	A20629	07/18/2025	07/18/2025	East Exterior Portico Bronze Plaques Rearrange & Add	Hunter Gaines	(213) 740-7080
03	DML	573880	12/02/2024	06/02/2025	Barrier Removal/Accessibility Improvement Renovation	Kevin Chen	(213) 821-4329
04	DRB	632589	10/28/2024	04/25/2025	B1-B18 Lab Renovations	Shouning Li	(213) 740-3068
05	DXM	304667	1/11/2023	8/4/2025	Demolition	Hunter Gaines	(213) 740-7080
06	GAP	426077	5/20/2024	6/16/2025	Building Management System Controls Replacement	Susan Tobias	(213) 821-6114
07	GCS	685732	10/18/2024	08/25/2025	SB2A Living Green Wall Installation	Jerome Jontry	(213) 740-4613
08	GEC	426077	5/20/2024	6/16/2025	Building Management System Controls Replacement	Susan Tobias	(213) 821-6114
09	HER	527581	1/6/2025	5/12/2025	HER, JMC - Water Intrusion Remediation	Adler Romero	(213) 821-6352
10	IRC	641463	11/21/2024	04/28/2025	1150 HHW Piping System Repairs	Ben Cardenas	(323) 442-0017
11	JMC	527581	1/6/2025	5/12/2025	HER, JMC - Water Intrusion Remediation	Adler Romero	(213) 821-6352
12	MCB	692548	03/07/2025	04/11/2025	LL103A DRIE Tool Installation	Ramon Hernandez	(213) 821-0057
13	RWS	337539	11/17/2023	07/17/2025	New Women's Soccer and Lacrosse Stadium	Jerome Jontry	(213) 740-4613
14	RZC	579815	5/31/2024	4/18/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
15	SCA	579815	5/31/2024	4/18/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
16	SCB	579815	5/31/2024	4/18/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
17	SCC	579815	5/31/2024	4/18/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
18	SCE	579815	5/31/2024	4/18/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
19	SCI	579815	5/31/2024	4/18/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
20	SCS	579815	5/31/2024	4/18/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
21	SCX	579815	5/31/2024	4/18/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
22	SHS	553478	06/07/2024	04/22/2025	5th Floor North Lab Renovation	Ramon Hernandez	(213) 821-0057
23	TRO	304667	1/11/2023	8/4/2025	Demolition	Hunter Gaines	(213) 740-7080
24	UPC	581051	5/27/2024	6/19/2026	Athletics West Phase 1 (Football Performance Center)	Adler Romero	(213) 821-6352
Maintenance							
#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
a	LHI	164971	12/20/2024	08/15/2025	Electrical Service Replacement	Roberto Villamar	(213) 821-6969
b	OHE	643318	11/25/2024	04/18/2025	Exterior West Wall Brick Repair	Carl Sanders	
c	PED	A13577	02/13/2025	04/30/2025	120, 114C Swimming Pool and Restroom Area ADA Improvements	Krishna McIver	(626) 361-1503
d	THH	164972	01/29/2025	05/26/2025	Emergency Power Reconfiguration - Phase 2	Shouning Li	(213) 740-3068