




University of Southern California University Park Campus

CONSTRUCTION PROJECTS

- SITE FENCES
- SITE CONSTRAINTS FUTURE
- UTILITIES
- MAINTENANCE
- CAPITAL CONSTRUCTION PROJECT

Construction

Capital Construction							
#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
01	ACX	491738	05/13/2024	06/06/2025	447 Additional HVAC and Controls for New Freezers	Ruben Juarez	(213) 821-5634
02	ADM	A20629		07/18/2025	East Exterior Portico Bronze Plaques Rearrange & Add	Hunter Gaines	(213) 740-7080
03	BDX	605396	8/26/2024	5/28/2026	Athletics West Phase 1 (Baseball Complex)	Vanessa Silvestre	(213) 740-4130
04	CAL	520201	03/19/2025	08/15/2025	Solar Photovoltaic	Campbell Odening	(213) 740-3059
05	CLS	629926	3/17/2025	8/18/2025	CLS, GEC - LED Boards Replacement	Dianna Cassey	(213) 740-9642
06	DML	573880	12/02/2024	06/02/2025	Barrier Removal/Accessibility Improvement Renovation	Kevin Chen	(213) 821-4329
07	DRB	632589	10/28/2024	07/11/2025	B1-B18 Lab Renovations	Shouning Li	(213) 740-3068
08	DXM	304667	1/11/2023	8/4/2025	Demolition	Hunter Gaines	(213) 740-7080
09	GAP	426077	5/20/2024	1/7/2026	Building Management System Controls Replacement	Susan Tobias	(213) 821-6114
10	GCS	A16991	05/19/2025	06/11/2025	205A/B, 205L/K Renovations	Jerome Jontry	(213) 740-4613
11	GCS	685732	10/18/2024	08/25/2025	SB2A Living Green Wall Installation	Jerome Jontry	(213) 740-4613
12	GEC	426077	5/20/2024	1/7/2026	Building Management System Controls Replacement	Susan Tobias	(213) 821-6114
13	GEC	629926	3/17/2025	8/18/2025	CLS, GEC - LED Boards Replacement	Dianna Cassey	(213) 740-9642
14	HER	527581	1/6/2025	5/30/2025	HER, JMC - Water Intrusion Remediation	Adler Romero	(213) 821-5352
15	HNB	618333	04/28/2025	11/03/2025	L18 Deionized Water System Relocation	Campbell Odening	(213) 740-3059
16	IRC	641463	11/21/2024	05/22/2025	1150 HHW Piping System Repairs	Ben Cardenas	(323) 442-0017
17	JMC	527581	1/6/2025	5/30/2025	HER, JMC - Water Intrusion Remediation	Adler Romero	(213) 821-5352
18	MCB	528393	03/20/2025	10/17/2025	LL111A Radiant Heat and Cooling Panels	Campbell Odening	(213) 740-3059
19	MCB	662581	03/20/2025	10/17/2025	LL113 HVAC Upgrade	Campbell Odening	(213) 740-3059
20	RWS	337539	11/17/2023	07/17/2025	New Women's Soccer and Lacrosse Stadium	Jerome Jontry	(213) 740-4613
21	RZC	579815	5/31/2024	5/22/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
22	SCA	579815	5/31/2024	5/22/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
23	SCB	579815	5/31/2024	5/22/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
24	SCC	579815	5/31/2024	5/22/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
25	SCE	579815	5/31/2024	5/22/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
26	SCI	579815	5/31/2024	5/22/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
27	SCS	579815	5/31/2024	5/22/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
28	SCX	579815	5/31/2024	5/22/2025	Upgrade Omnlocks	Matthew Vine	(213) 474-5260
29	SSC	601959	05/19/2025	06/10/2025	115, 701 Door Modifications	Ramiro Camacho	(213) 764-0172
30	SSC	A12914	04/25/2025	09/10/2025	412 HVAC and Minor Modifications for Anderegg Temp Optical Lab	Susan Tobias	(213) 821-6114
31	TMC	510174	05/19/2025	08/08/2025	G112 Remodel	Brooke Ishimoto	(213) 821-6954
32	TRO	304667	1/11/2023	8/4/2025	Demolition	Hunter Gaines	(213) 740-7080
33	UPC	581051	5/27/2024	6/19/2026	Athletics West Phase 1 (Football Performance Center)	Adler Romero	(213) 821-5352

Maintenance							
#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
a	BRI	664961	05/19/2025	08/15/2025	Roof Repairs and E, S Elevation Windows Restoration	Carl Sanders	
b	CAS	694081	04/11/2025	05/27/2025	Rooftop AC Units 3 & 4 Replacement	Matthew Vine	(213) 474-5260
c	LHI	164971	12/20/2024	08/15/2025	Electrical Service Replacement	Roberto Villamar	(213) 821-9969
d	OHE	643318	11/25/2024	05/30/2025	Exterior West Wall Brick Repair	Carl Sanders	
e	PHE	444482	05/19/2025	09/19/2025	AHU Replacement or Refurbishment	Laura Svoboda	(703) 216-2037
f	SSC	675471	11/04/2024	09/29/2025	Roof and Rooftop Duct Repairs	Patricia Rosales	(213) 821-2144
g	THH	164972	01/29/2025	05/26/2025	Emergency Power Reconfiguration - Phase 2	Shouning Li	(213) 740-3068
h	WPH	A6162	05/19/2025	08/15/2025	Roof & Rooftop Equipment Replacement, and Envelope Seal Renewal	Laura Svoboda	(703) 216-2037

Utility							
#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
i	BMH	562284	5/19/2025	7/28/2025	Utilities - BMH Drainage	Darren Ito	(213) 993-1027
ii	UPC	668803	9/18/2024	8/15/2025	Utilities - WPH to DMC Steam Replacement	Laura Svoboda	(703) 216-2037