






## CONSTRUCTION PROJECTS

-  SITE FENCES
-  SITE CONSTRAINTS FUTURE
-  UTILITIES
-  MAINTENANCE
-  CAPITAL CONSTRUCTION PROJECT

### Construction

HSC Capital Construction							
#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
01	DOH	472587	10/07/2022	12/19/2025	Building Rehabilitation Phase 1	Jennifer Walker	(213) 740-3861
02	DOH	594582	03/24/2025	06/23/2025	Emergency Power Connection	Paul Risko	(323) 442-1544
03	HC1	461655	07/29/2024	11/21/2025	143, 144 Med Plaza Pharmacy Expansion	Dianna Cassey	(213) 740-8642
04	NRT	650068	06/13/2025	09/20/2025	3509A Plumbing and HVAC Modifications	Paul Risko	(323) 442-1544
05	UNH	328877	11/01/2022	07/31/2025	B119 MDF IT Room Upgrade Renovation	Raef Hajjaji	(323) 865-1228

HSC Maintenance							
#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
a	CHP	PR041224	09/12/2024	08/26/2025	Air Handler Replacement	Richard Grogan	(213) 740-3561
b	HC4	334596	10/17/2022	09/01/2025	DFM Chilled Water System	Jing Gung Cheng	(323) 442-2070
c	NOR	166724	12/09/2021	07/08/2025	DFM Replace ATS 1-5 and E-Power Switchgear	Paul Risko	(323) 442-1544
d	PSC	321364	03/07/2022	07/14/2025	PSC - DFM - Generator GEN-B Replacement	Darren Ito	(213) 593-1027

