




University of Southern California Health Sciences Campus

CONSTRUCTION PROJECTS

-  SITE FENCES
-  SITE CONSTRAINTS FUTURE
-  UTILITIES
-  MAINTENANCE
-  CAPITAL CONSTRUCTION PROJECT

Construction

HSC Capital Construction

#	BSC	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
01	CLDG	639011	10/03/2024	08/29/2025	BTF Solt Target Room Remodel for Pharmacologic	Yuri Jimenez	(323) 442-7320
02	DOH	472587	10/07/2022	12/19/2025	Building Rehabilitation Phase 1	Jennifer Walker	(213) 740-3861
03	DOH	594582	03/24/2025	09/12/2025	Emergency Power Connection	Paul Risko	(323) 442-1544
04	HC1	461555	07/29/2024	11/24/2025	143, 144 Med Plaza Pharmacy Expansion	Dianne Cassey	(213) 740-9642
05	NRT	650068	09/1/2025	09/1/2025	3509A Plumbing and HVAC Modifications	Paul Risko	(323) 442-1544
06	PSC	675727	05/28/2024	08/31/2025	302D Stair Lounge Remodel	Yuri Jimenez	(323) 442-7320
07	UNH	328877	11/01/2022	07/1/2025	B119 MDP IT Room Upgrade Renovation	Raef Hajjaj	(323) 866-1228

HSC Maintenance

#	BLDG	PROJ_NUM	START	END	DESCRIPTION	MANAGER	CONTACT
a	CHP	PR041224	09/12/2024	08/28/2025	Air Handler Replacement	Richard Grogan	(213) 740-3561
b	HC4	334596	10/17/2022	09/01/2025	DFM Chilled Water System	Jing Chung Cheng	(323) 442-2070
c	NOR	166724	10/09/2021	12/31/2025	DFM Replace ATS 1-6 and E-Power Switchgear	Paul Risko	(323) 442-1544
d	NOR	392860	05/08/2025	09/25/2025	Domestic Hot Water System and Water Booster System	Brian Fyffe	
e	NOR	392861	05/12/2025	08/01/2025	Electric Steam Boiler Replacement	Brian Fyffe	
f	PSC	321264	03/07/2022	10/20/2025	PSC - DFM - Generator GEN-B Replacement	Darren Ito	(213) 593-1027